PROJECT
NAVIGATER, LTD.

June 13, 2014

Mr. Charles David Abshire (6SF-AP)
Remedial Project Manager

U.S. Environmental Protection Agency
Region 6

1445 Ross Avenue

Dallas, TX 75202-2773

RE: May 2014 Monthly Report
United States of America and State of Texas v. Alcoa, Inc., et al.; CA No. 3:12-cv-00210
Malone Service Company Superfund Site - Texas City, TX
Dear Mr. Abshire:
The Malone Cooperating Parties (MCP) submit the Monthly Report for May 2014 in compliance
with the Consent Decree and Statement of Work for Remedial Design/Remedial Action (RD/RA) at
the Malone Service Company Superfund Site in Texas City, TX.

Should you have any questions, please contact me at 919-539-1928 or bobp@projectnavigator.com.

Sincerely,

zp, . 'é.

Robert Piniewski
Project Coordinator

cc: Marilyn Long - TCEQ
Malone Cooperating Parties
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MALONE SERVICE COMPANY SUPERFUND SITE
MONTHLY PROGRESS REPORT FOR MAY 2014
SUBMITTED JUNE 13, 2014

SUMMARY OF WORK PERFORMED IN MAY 2014
a) PNL, ENTACT and MCP mobilized on April 7, 2014 to begin Phase One RA work. Work
conducted during May included:
(1) Tank cleaning and demolition
(2) Asbestos Abatement, Waste removal and lab pack
(3) Solidification Pilot Study
(4) Building and concrete demolition
(5) Preparation for the slurry wall installation
b) EnSafe, the MCP Independent Quality Assurance Team (IQAT) contractor observed Phase
One RA work.
c) MCP representatives mobilized on April 7, 2014 to begin cemetery relocation work. On-site
cemetery relocation work was completed on May 8, 2014.
d) MCP representatives submitted injection well rehabilitation procedures to EPA and continued
work on reissuance of the No Migration Exemption.
e) MCP representatives continued stormwater management activities at the Site.

SUMMARY OF SAMPLING/TESTING RESULTS
a) Sampling was performed on multiple tasks as defined in the Phase One RA Work Plan and
results will be provided in future reports or plans as required by the SOW.

DELIVERABLE STATUS & MODIFICATIONS TO PLANS
a) A summary of the most recent Agency Communication is shown in Table 1.

POTENTIAL PROBLEM AREAS and ACTIONS TO BE TAKEN
a) None.

COMMUNITY RELATIONS ACTIVITIES
a) MCP representatives will support EPA’s community relations efforts as requested by EPA.

CHANGE IN PERSONNEL OR OPERATIONS
a) None.

SCHEDULE
a) The Phase One RA Work Plan contains the project schedule.

PROJECTED WORK FOR NEXT TWO REPORTING PERIODS (JUNE and JULY 2014)

a) Continue Phase One RA work.

b) Continue Cemetery Relocation efforts for reinterment.

c) Continue stormwater management activities at the Site.

d) Schedule Basis of Design Meeting for Phase Two RD/RA Work Plans

e) Complete WDW-138 and WDW-73 Rehabilitation Work Over Procedures.

f) Prepare the petition for renewal of the No Migration Exemption (from hazardous waste land
disposal restrictions) for operation of the injection wells.

g) Conduct Mechanical Integrity Test and Temperature Log for WDW-138 and WDW-73 once
rehab activities are complete PROJECT
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Date

10/16/13

12/9/13

12/20/13

1/31/14

2/13/14

2/19/14

Table 1

Recent Agency Communication Summary
Malone Service Company Superfund Site — Texas City, TX

MCP
Communication Summary

Via email the MCP, under Section XI1X (Force Majeure) of the governing
Consent Decree, notified EPA that due to the government shutdown and other
circumstances there would be a delay in the submission of the Phase One RA
Work Plan. The MCP will provide the information prescribed by Paragraph 74
of the Consent Decree once the government shutdown has ended and the MCP
has been able to consult with EPA regarding various technical issues and the
schedule going forward.

Submitted written request for approval for 45 day schedule extension for
submittal of the draft Phase One Remedial Action Work Plan.

Submitted draft Phase One Remedial Action Work Plan and appendices
including the Phase One Remedial Design Investigation Report.

MCP received EPA and TCEQ comments on Phase One Remedial Action Work
Plan

PNL notified EPA that in response to a petition filed by representatives of the
MCP the Galveston County District Court ordered that any remains in the
cemetery at the Malone Site be removed to a perpetual care cemetery. The
court also ordered removal of the cemetery dedication. Further permits will be
obtained from the State Registrar as needed.

MCP representatives and EPA discussed the MCP’s intent to prepare a petition
to renew the No Migration Exemption (from hazardous waste land disposal
restrictions) for operation of the injection wells, and to perform well
rehabilitation at WDW-73 and WDW-138 to increase injection capacities to
permitted levels. The MCP also requested postponement of Mechanical
Integrity Testing (MIT) and 5 year temperature log testing until after well
rehabilitation work is complete. EPA requested a review of well rehabilitation
procedures and agreed to postpone MIT and 5 year temperature log until after
the rehabilitation

Response
From EPA

Date

pending

pending

1/31/14

n.a.

Noted.

2/19/14

EPA Notes
Communication
Summary

EPA comments
received on
1/31/14.

MCP provided
EPA a copy of the
Court Order on
March 6, 2014.

EPA requested a
review of well
rehabilitation
procedures and
agreed to postpone
MIT until after the
rehabilitation.
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Table 1
Recent Agency Communication Summary
Malone Service Company Superfund Site — Texas City, TX

Response
MCP From EPA EPA Notes
Date Communication Summary Date Communication
Summary
2/20/14 The MCP notified EPA that it has completed the second required payment of n.a.
$12 million to the Malone Site Trust (held by Bank of New York Mellon)
pursuant to Section 3(b) of the Malone Service Company Superfund Site Trust
Agreement.
3/3/14 The MCP submitted its responses to Agency comments on the draft Phase One 3/4/14 EPA approved the
Remedial Action (RA) Work Plan. response to
comments via
email.
3/4/14 The MCP received information from EPA to facilitate the approval/reissuance n.a.
of the No Migration Exemption for the injection well.
3/6/14 The MCP submitted a copy of the order of the Galveston County District Court n.a.
granting our motion for summary judgment on the petition for removal of
remains and removal of the cemetery dedication regarding the cemetery area at
the Malone Site.
3/10/14 The MCP submitted the Final Phase One RA Work Plan and Storm Water 3/25/14 EPA approved the
Management Plan V1. Phase One RA
Work Plan.
3/25/14 The MCP notified EPA and TCEQ that ENTACT will mobilize to the Site on n.a.
April 7, 2014 to begin Phase One RA work and that MCP representatives will
also be mobilizing on April 7, 2014 to begin cemetery relocation work.
4/7/14 The MCP submitted a request to shift the installation of the dewatering system 4/10/14 EPA approved the
and slurry wall from Phase Two to Phase One RA work. The early install of request.
these remedy elements will allow the MCP to begin dewatering sooner and
improve solidification efforts.
5/9/14 The MCP submitted the injection well rehabilitation procedures for the injection 5/29/14 EPA approved the
wells at the Site. procedures.
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